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THE TASK

for the diploma project
to be prepared by the student John Jackson
1 The theme of the project
Computerized system for oil company marketing department
Order No 541-c    dated 28.03.2018.
2 Project preparation deadline:  01         06    2018
3 Initial data to the project: Computerization of tasks to be solved in a small-size oil company marketing department: product demand forecasting, pricing, order processing, reporting documents preparation. Software to be used: Windows 7, JavaScript, HTML, MS SQL.
4 Explanatory note content:
Introduction

1 Automation scope analysis
2 Automated system structural design
3 Software development
4 Economic feasibility study
Conclusion

	5 Drawings:

	1 Organization chart of marketing functions in a small-size oil company (А1, 1 sheet)

	2 Small-size oil company information system structure (А1, 1 sheet)

	3 Marketing department information system structure (А1, 1 sheet)

	4 Demand forecasting and pricing algorithms flowcharts (А1, 1 sheet)

	5 Use case diagram by users’ categories (А1, 1 sheet)

	6 Information system software class diagram (А1, 1 sheet)

	6 The task for the economics feasibility study

	The estimate of costs for the development and implementation of the information system designed for the oil company marketing department in order to automate works with suppliers and customers

	Given by
	
	 I. V. Smirnov


project progress schedule
	Project progress stage
	Stage size (%)
	Stage deadline
	Note

	Collection and study of materials on automation in oil companies. Automation scope analysis
	15 – 20
	27.01 – 14.02
	

	Information system structure design. Development of algorithms. Database design
	20 – 15
	17.02 – 14.03
	

	Software design
	20 – 15
	7.03 – 04.04
	

	Software debugging and testing
	15 – 20
	07.04 – 30.04
	

	Economic feasibility study
	10
	07.05 – 16.05
	

	Preparation of the explanatory note and drawings
	20
	19.05 – 10.06
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